

भारतसरकार GOVERNMENT OF INDIA
रेलमंत्रालय MINISTRY OF RAILWAYS
(रेलवेबोर्ड RAILWAY BOARD)

No.2021/Stn. Dev.-I/08/18

New Delhi, dated: 7-12-2021

The General Managers,
All Zonal Railways.

Sub: Umbrella work for Major Upgradation of Railway Stations on Indian Railways.


Ref.: This office letter no.2021/Stn. Dev.-I/08/18 dated 26.10.2021 and 22.11.2021

In continuation to the above reference letters, a list of stations and executing agency for further 7 stations is being advised hereby(list attached). The Master Plans of these stations may be obtained from RLDA.

2. A detailed introduction of the scheme viz. Modalities of scheme, Identification of stations and Scope of work would be communicated to zonal railways after sanction of the scheme and the Umbrella work in the Supplementary Budget 2021-22. Meanwhile, zonal railways are advised to initiate preliminary work e.g. nomination of dedicated teams for execution of these works, training of these teams for handling EPC contracts, collection of the Master Plans and relevant data from RLDA, check site feasibility and prepare and invite the tenders. Finalisation of tenders or incurring of any liability should not be permitted till the formal sanction of works are communicated and estimates are sanctioned.

3. It has been desired that wherever the Zonal Railway is the executing agency, the tender schedules for the individual station work should be got prepared by the designated DyCE/C from the consultants based on the agreed/approved scheme/plan duly apprising RLDA and concerned officers of the Zonal Railway. Processing for approval of documents/schedules etc. wherever needed, should be expedited for early invitation of tenders.

4. While preparing the tender schedules, the activities to be included in the EPC contract should be judiciously decided. Overall objective should be to get the stations commissioned in optimal time. Therefore, any activity that can reasonably be executed in parallel through a different agency without substantially affecting the main work should be so planned and provisions be kept in the estimate. For timely availability of site/working area, relocation of facilities/utilities should be meticulously planned including shifting of staff if residential accommodations are falling in the project area. Temporary relocation, wherever feasible, may also be explored and should be pre-decided.


07.12.21
Executive Director/SD & Transformation
Railway Board

DA/- as above

3038175/2021

Copy to :- VC/RLDA for kind information and necessary action please

List of stations and executing agencies

S.No.	Zonal Railway	Name of Station	Executing agency
1	ECOR	Puri	GM/ECOR
2	SWR	Bengaluru Cantt.	GM/SWR
3	CR	Nagpur	RLDA
4	SER	Ranchi	GM/SER
5	NR	Jalandhar Cantt.	GM/NR
6	NWR	Jaipur	GM/NWR
7	SR	Chennai Egmore	GM/SR

Division
Khurda Road

Bangalore
Nagpur

Ranchi

Ferozpur

Jaipur

Chennai